SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:46PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 673 Const Calendar Day: 128 Date: 10-Oct-2012  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Load Transfer Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 load transfer jacking system on
the South main & side spans . They started at 7:00 AM.

Obra , Rigoverto , & Roger had to work on the side span . Crews had to cut & pull out of the site the
rods , & jacking brackets . They started at PP # 30 at 7:10 AM. Then , at PP #26,22 ,18,14,&10.
Crews were done on the side span at 1:30 PM.

After that , crews had to mobilize their tools , equipments, the grove crane to work on the upper & lower
beams on the main span . They started at PP # 66at 1:45 PM. Then , at PP # 62, 58 , 54 , & 52 . Crews
had to remove the turn buckles to fly the lower beams , &split the upper beams to remove them .

In addition to that , Carlos & Mario had to work on the main span . Crews had to remove the jacking
brackets on the remaining locations after Gary & his crews left to work on the North side yesterday . They
started at PP # 58 . Then , at PP #54 ,52 , & at PP # 50 .

Crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:10 PM.

Theodore had to operate the 20 ton Grove crane . He had to work with dismantling crews . Jeffery had
to work with Carlos & Mario for 2 hours . He had to operate the Gradall fork lift .
All crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:10 PM.

Anthony , Augie , Casey , Drew , James , & Robert had to work on the tower pull back cables . Crews
had to release the cables from the tower , pull the cable out of he site , set them on the spool on the
ground under W - 2, fly , & set the spools on the W line .

Crews started on the 3rd cable from the South side at 7:20 AM. At 12:00 PM. Crews had pulled 3
cables & rolled them in the spools .

In the afternoon , crews started on the 6th cable at 1:00 PM. They were done on the 9th cable at 7:00
PM. Crews had pulled 7 cables today & 9 cables up to today . Crews had to wrap up their tools &
equipments . They left at 7:10 PM.

Rick , Andy , Hayes , & Jose came to the site at 2:00 PM. Crews had to work on the friction brackets at
PP # 98 . They had to remove the connector plates & the bolts on the friction plates leaving few bolts to
keep it in place . They started at 2:10 PM. Crews were done at 5:00 PM. Work is not completed at PP # 98
friction brackets .

Jose left at 3:00 PM. All other employees left at 5:10 PM.

Laraine & | had to work on the bolt stick out & we had to work on the suspender rope angles on various
cable bands on the side & main spans .

‘ 04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Daouk, Sami

Diary #: 673

Date: 10-Oct-2012

Wednesday

AMERICAN BRIDGE/FLUOR, A JV

4

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JOSE AMAYA-MESA 2.00 0.00 0.00 2.00 D
Ironworker JNM HAYES BATISTE 2.00 2.00 0.00 4.00 D
Ironworker FOR ENRIQUE ROBLES 2.00 2.00 0.00 4.00 D
Ironworker JNM ANDREW MEADE 2.00 2.00 0.00 4.00 D
Operator JNM JEFFREY SCOTT 0.00 2.00 0.00 2.00 D
Ironworker JNM JAMES WILKERSON 8.00 4.00 0.00 12.00 D
Ironworker JNM CASEY LUX 8.00 4.00 0.00 12.00 D
Ironworker APP AUGIE SOLIS 8.00 4.00 0.00 12.00 D
Ironworker FOR ANTHONY COSTA 8.00 4.00 0.00 12.00 D
Operator OTH THEODORE ROHR 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002061 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
000 000 000 0.0 ]
002363 Equipment, Crane, 20 Ton No
800 200 000 0.0 []
437 FORKLIFT, GRADALL 544D 10,000 LBS No
200 000 000 0.0 []
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